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Continue Cleanup of the 
Central Plateau

• Plutonium Finishing Plant (PFP)

– Completed last glove box (HA-9A)

– Re-sequenced high-hazard work at PFP to focus on one project at a time 
using “Level B” suits

– Grouted Plutonium Reclamation Facility canyon floor, began 
decontaminating walls

Glove box HA-9A before (left) and after (right) Vacuuming “strongbacks” (left) and painting canyon floor (right)
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K Basin Sludge Transfer

• All production equipment installed for testing at Maintenance 
and Storage Facility (MASF); cold commissioning started

• Installed lids in K West Reactor Basin
to support sludge removal 

100 K West Reactor Basin workers positioning a new lid for 
placement on an engineered container that holds sludge 
stored underwater in the basin

First production sludge transport and 
storage container arriving at MASF
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Complete Remaining River Corridor 
Cleanup

• 618-10 Burial Ground

– Continuing augering of vertical pipe units 
(VPUs)

– Began removing augered material 
in March

– Continuing drum processing and disposal

• Completed remediation and 
re-vegetation campaign in 100 Areas

D and DR Reactor AreaH Reactor Area

Augering VPUs at the 618-10 Burial Ground
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Complete Remaining River Corridor 
Cleanup

• Transitioning work from Washington 
Closure Hanford to CH2M Plateau 
Remediation Company

– 324 Building and 300-296 
(waste site beneath the building)

– 618-10 and 618-11 Burial Grounds

– Environmental Restoration 
Disposal Facility

Environmental Restoration 
Disposal Facility on Hanford’s 
Central Plateau

618-10 Burial Ground
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Infrastructure and Facility Base 
Operations

• High-voltage distribution line 
supporting Tank Farms

• 230kV North Loop high-voltage 
electrical transmission system

• Site road repair and maintenance 

New Electrical Distribution System 
Road Crossing

Double circuit (Expressway Poles & Vaults) 
13.8kV Distribution

Excavation to support electrical 
distribution system

North Loop tower and 230kV line 
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Groundwater Base Operations

• Started treating of perched 
water near B, BX, BY Tank Farms 
at 200 West Pump-and-Treat 
Facility

• Started drilling groundwater 
monitoring wells at 200-UP-1 
Operable Unit (southern portion
of 200 West Area) to support 
characterization of chromium 
contamination

• Anticipating report on Stage A 
uranium sequestration 
installation in 300 Area (May)

Monitoring well drilling in Hanford’s 
200 Area

Workers receiving first batch of perched 
water at 200 West Pump-and-Treat Facility
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Restore Hanford Land for 
Access and Use

Hanford Site Public Cleanup Tours

- Added 10 more tours due to 
demand during registration

- 25 tours scheduled May 3 – Sept. 8

- Stops include HAMMER Training 
Center, Plutonium Finishing Plant, 
Environmental Restoration and 
Disposal Facility, Waste Treatment 
Plant

- Register online at: 
www.Hanford.gov/page.
cfm/HanfordSiteTours

http://www.hanford.gov/page.cfm/HanfordSiteTours
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Restore Hanford Land for 
Access and Use

Manhattan Project National 
Historical Park Tours

• Tour season expanded to run from April 18 
through November 19, Monday through 
Saturday

• National Park Service (NPS) provided 
training to local tour presenters

• Two tours available through NPS:  

- B Reactor National Historic Landmark

- Pre-War Historic Sites

• Both tours open to people of all ages and 
from all countries; cameras welcome

• Bring your NPS passport and get your 
Manhattan Project park stamp!
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Tri-Party Agreement Milestones

• Proposed changes to Central Plateau cleanup 
milestones

– Comments received from eight stakeholder groups and the 
general public

– Comments were evaluated and binned into approximately 13 
categories

– Comments ranged from milestone extensions and prioritization of 
milestones, to aggressive funding and public involvement 
opportunities

– Comments and the Response-to-Comment document will be 
available in the Administrative Record once complete


